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ISRM Wall Installation Scope of Work 

EXHIBIT B 

SCOPE OF WORK
 

ISRM Wall Design – Frontier Hardchrome
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ISRM Wall Installation Scope of Work 

FRONTIER HARDCHROME
 
VANCOUVER, WASHINGTON
 

INSITU REDOX MANIPULATION (ISRM) WALL DESIGN
 
SCOPE OF WORK
 

1.0 GENERAL 

The Frontier Hardchrome (FHC) Site is located in the southwestern part of Washington State. 
The site is approximately one-half mile north of the Columbia River and covers about one-half 
acre. Frontier Hardchrome is located at 113 East Y Street, Vancouver, Washington. 

In approximately 1955, the site was filled with hydraulic dredge material and construction 
rubble. Since then the site has been primarily occupied by two businesses, both engaged in the 
chrome plating business. Pioneer Plating operated at the site from 1958 to 1970.  The site was 
then occupied by FHC until 1983. The property has been leased to various other businesses 
since 1983. Presently, the FHC facility is being used as a truck driving school. Soil and 
groundwater at FHC are contaminated with hexavalent chromium. 

The work covered under this document includes installation of an in-situ treatment wall 
constructed through a series of reagent injections into the subsurface soil. The work consists of 
installation of several treatment wells, procurement and delivery of the diothionite reagent, 
mixing the reagent with water and injection into the treatment well, installation of performance 
monitoring wells to monitor the wall performance, diothionite extraction, and disposal. 

The FHC site is a Superfund Site and work must be done in an environmentally safe manner. 
Hazardous materials (primarily soil) are present on the site. The Consultant shall be cognizant of 
potential local business and community impacts (such as noise, dust, access blockages, odors, 
etc.) and perform the work with due consideration of these concerns. 

1.1 DEFINITIONS 

The following definitions apply to this scope of work: 
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ISRM Wall Installation	 Scope of Work 

Project Manager-The individual responsible for overall management, schedule and cost control 
of the project. The Project Manager will be an employee of Weston Solutions, Inc. (WESTON) 
and will reside in WESTON’s home office in Seattle. 

Construction Manager-The U.S. EPA on-site, full time designee responsible for managing and 
overseeing performance of the construction work. The Construction Manager will be an 
employee of WESTON.  The Construction Manager has complete authority over the scope of 
work. The Construction Manager may designate a resident engineer to assume on-site 
responsibilities in his absence. 

Consultant-The firm contracted by WESTON to provide technical assistance, equipment and 
installation sampling during wall installation.  The Consultant reports to the Construction 
Manager. 

Subcontractor-Firms contracted by the Construction Manager to perform certain portions of the 
work. Subcontractors report to the Construction Manager. 

Site Health and Safety Coordinator (SHSC)-The individual responsible for implementing the 
WESTON site-specific health and safety plan (HASP) and general oversight of the Consultants 
health and safety program. The SHSC, may by periodic observation of site activities, confirm 
that the provisions of the WESTON HASP and the Consultants health and safety program are 
being followed. Such observations should not be construed as detailed inspections and will not 
relieve the Consultant of direct responsibility for the health and safety of its employees. The 
SHSC will have the authority to require the Consultant to address deficiencies observed. The 
SHSC will be a WESTON employee. 

Site Safety Officer (SSO)-The individual responsible for implementing the Consultants Health 
and Safety Plan (HSP) ensuring day-to-day activities are being performed safely.  The SSO is 
responsible for enforcing PPE requirements, contaminant monitoring (as required), medical 
record and training record maintenance, safe housekeeping and other safety related functions.  
The SSO is a Consultant employee and reports indirectly to the SHSC. 

2.0 WORK ACTIVITIES 

The following is a list of activities WESTON will be responsible for completing: 

•	 Comply with substantative requirements of City permits and coordinate work with 
appropriate City personnel. 
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ISRM Wall Installation	 Scope of Work 

•	 Provide project oversight. 

•	 Ensure no unsafe conditions to the community occur as a result of performance of the 
work 

•	 Designate exclusion zones (signs, barriers, etc.). 

•	 Provision of run-off controls (silt fence). 

•	 Physical site security (site fencing). 

•	 Field verify and mark the location of all utilities. 

•	 Maintain on-site equipment decontamination area. 

•	 Installation of treatment, operational, and groundwater monitoring wells. 

•	 Provision of electrical, water and sanitation facilities. 

•	 Provision of road crossings, water hose and discharge hose. 

•	 Provision of diothionite reagent. 

•	 Manage soil and water generated from well installation. 

•	 Dispose of all PPE. 

The following is a list of activities the Consultant will be responsible for completing: 

•	 Mobilize all injection/extraction/laboratory equipment to the site. 

•	 Provide diothionite reagent mixing equipment, process control equipment and 

instrumentation.
 

•	 Provide appropriate labor and technical expertise during reagent injection and 

withdrawal.
 

•	 Provide equipment to extract the reagent. 

•	 Completion of an ISRM wall installation report. 
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ISRM Wall Installation Scope of Work 

3.0 SUBMITTALS 

Provide submittals in accordance with specification Section 01300. 

4.0 HEALTH AND SAFETY 

While on-site, the Consultant shall adhere to all health and safety requirements as set forth in the 
HASP prepared by WESTON. The Consultant shall also adhere to the requirements set forth in 
their own HSP. The Consultant shall designate a safety officer that shall be responsible for 
assuring the Consultant’s employees adhere to all safety requirements. 

5.0 INTERFACE WITH OTHER CONTRACTORS/COMPANIES 

The Consultant will be required to interface with other contractors and entities at the site to 
minimize conflicts and facilitate wall installation activities. These contractors/entities are: 

5.1 WESTON SOLUTIONS, INC. 

WESTON will provide overall project management and supervision of the Consultant. The 
WESTON SHSC will periodically observe the Consultants work to confirm that the provisions 
of the WESTON HASP and the Consultants HSP are being followed.  The Consultant will be 
required to interface with WESTON's SHSC and Construction Manager. 

5.2 CASSIDY MANUFACTURING 

Cassidy Manufacturing is located adjacent to the Richardson Metals Works Building (which is to 
be demolished). WESTON/Consultant shall install the ISRM Wall in a manner that does not 
interrupt activities at Cassidy; does not block the flow of traffic into and out of Cassidy’s facility; 
and does not damage the Cassidy facility or their utilities. 

6.0 SUPPORT FACILITIES 

WESTON will provide portable toilets for site use. WESTON will provide a site office trailer 
including an office for the Consultant. WESTON will provide limited on-site equipment storage 
facilities. 

7.0 DRAWINGS, SPECIFICATIONS AND PLANS 
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ISRM Wall Installation Scope of Work 

This design package contains the following Drawings, Specifications and Plans to be used for 
ISRM Wall installation: 

Drawings 

Drawing Revision
 
Number Number Title
 

100 0 ISRM Wall Installation Plan 

7.1 Specifications 

DIVISION 1 - GENERAL 
01027 12-10-02 Application for Payments 
01100 12-10-02 Environmental Protection 
01101 12-10-02 Materials Handling 
01200 12-10-02 Project Meetings 
01300 12-10-02 Submittals 
01310 12-10-02 Construction Scheduling 
01390 12-10-02 Health and Safety 
01500 12-10-02 Construction Facilities and Temporary Controls 
01505 12-10-02 Mobilization 
01700 12-10-02 Contract Closeout 
01720 12-10-02 Project Record Documents 
01850 12-10-02 Security 

DIVISION 2 - SITE WORK
 
02050 12-10-02 ISRM Wall Installation
 

7.2 Plans 

• Site Health and Safety Plan 
• Site Management Plan 

8.0 SCHEDULE 

Schedule 

Mobilization Complete: xxxxx 
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ISRM Wall Installation Scope of Work 

Wall Installation Complete xxxxx 

Number of days on-site, including mobilization and demobilization: Days* 

Consultant will normally work: 
Hours/Day (Consultant to Complete) 
Days/Week (Consultant to Complete) 

* Time in calendar days from receipt of award. 
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ISRM Wall Installation Scope of Work 

CONTENTS 

SECTION TITLE 

01027 APPLICATION FOR PAYMENTS 
01100 ENVIRONMENTAL PROTECTION 
01101 MATERIALS HANDLING 
01200 PROJECT MEETINGS 
01300 SUBMITTALS 
01310 CONSTRUCTION SCHEDULING 
01390 HEALTH AND SAFETY 
01500 CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 
01505 MOBILIZATION 
01700 CONTRACT CLOSEOUT 
01720 PROJECT RECORD DOCUMENTS 
01850 SECURITY 
02050 ISRM WALL INSTALLATION 
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ISRM Wall Installation	 Scope of Work 

PART 1-GENERAL 

1.01 REQUIREMENTS 

A.	 Submit Applications for Payment to Project Manager in accordance with the schedule 
established by Conditions of the Contract and Agreement between Project Manager 
and Consultant. 

1.02 FORMAT AND DATA REQUIRED 

A.	 Submit monthly report and payment applications to the Project Manager on the forms 
provided in Attachment 01027. 

B.	 Provide itemized data on continuation sheet. 

1.03 PREPARATION OF APPLICATION FOR EACH PROGRESS PAYMENT 

A.	 Application Form: 

1.	 Fill in required information prior to date of submittal of application. 

2.	 Provide all backup and supporting information for all pay items. This 
documentation includes employee names and hours worked, material receipts, per 
diem backup, rental equipment receipts and any other documentation needed to 
support the claimed costs. 

3.	 Execute certification with signature of a responsible officer of Consultant. 
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ISRM Wall Installation	 Scope of Work 

1.04 SUBSTANTIATING DATA FOR PROGRESS PAYMENTS 

A.	 When the Project Manager requires substantiating data; submit suitable information 
with a cover letter identifying: 

1. Project. 
2. Application number and date. 
3. Detailed list of enclosures. 

B.	 For stored products: 

1. Item number and identification as shown on application. 
2. Description of specific material. 

1.05 PREPARATION OF APPLICATION FOR FINAL PAYMENT 

A.	 Fill in Application form (Final Payment) provided in Attachment 01027 as specified 
for progress payments. 

B.	 Use continuation sheet for presenting the final statement of accounting as specified in 
Section 01700-Contract Closeout. 

1.06 SUBMITTAL PROCEDURE 

A.	 Submit Application for Payment to Project Manager at the times stipulated in the 
Agreement. 

B.	 Number: Three copies of each Application. 

C.	 When Project Manager finds Application for payment properly completed and correct, 
he will transmit application for payment and the approved invoice to WESTON 
accounts payable to initiate payment to Consultant. 

PART 2-PRODUCTS 

NOT USED 
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ISRM Wall Installation Scope of Work 

PART 3-EXECUTION 
NOT USED 

END OF SECTION 
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ATTACHMENT 01027 

PAYMENT APPLICATION AND CERTIFICATE FORM 

PAYMENT APPLICATION AND CERTIFICATE SIGNATURE PAGE 
(FINAL PAYMENT) 



 

 
  

  

 
 

 
 
 

      
     

                                                                      
    

 
     
       
        
       
       
     

 
 

 
 
 

 
 
 
          

       
 

 
 
 
       

   

PAYMENT APPLICATION AND CERTIFICATE 

PROJECT: WORK ORDER NO.:
 
PAYMENT ESTIMATE: DATE: 

PERIOD FROM TO SHEET OF 

CONTRACTOR: 


1. Total Payments to Date (previous certificates for payment) $ 
2. Labor (this period) $ 
3. Materials (this period) $ 
4. Other (this period) $ 
5. Current Payment Due (2+3+4) $ 
6. Total Value of Work to Date (1+5) $ 

The undersigned Contractor certifies that the Work covered by this application for Payment has been completed in 
accordance with the Contract Documents, that all amounts due to date have been paid by him for Work for which 
previous Certificates for Payment were issued and payments received from the Construction Manager, and that the 
current payment shown herein is now due. 

Contractor By Date 

I hereby acknowledge that the material and labor involved on the above estimate are correct and payment on same is 
due contractor. 

Weston Solutions, Inc. Date 

94-604.7 26 September 1994 

PR10/SEA 



 

 
  

  

 
 

 
 
 

        
 

       
 

                                                    
 

      
 
 
 

 
 

 
 
 
 
 
           

       
 

 
 
 
 

  
 

  
 
  
            
 
 
 
 

  
 

 
 
 
 
           

         
 
         

 

PAYMENT APPLICATION AND 
CERTIFICATE SIGNATURE PAGE 
(FINAL PAYMENT) 

PROJECT: WORK ORDER NO. 

APPLICATION NO.: DATE: 

PERIOD FROM TO 19 SHEET OF 

CONTRACTOR: 

I Hereby Acknowledge that this contract has been completed in substantial compliance with the items of the agreement, 
Specifications and Plans. I, therefore, recommend acceptance of the work and processing of this final estimate as showing the 
total amount of money due to Contractor in compliance with the terms of the Contract. 

CONSTRUCTION MANAGER DATE 
Weston Solutions, Inc. 

CONTRACTOR: 

ADDRESS: 

CITY STATE ZIP CODE 

With the acceptance of this final payment, we, the Contractor, release the Construction Manager and Agents from all claims and 
all liability to us, the Contractor, for all things done or furnished in connection with the Work, and every act of the Construction 
Manager and all others relating to, or arising, out of the Work. 

SIGNATURE DATE 

TITLE 

94-604.8 26 September 1994 

PR10/SEA 
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ISRM Wall Installation	 Scope of Work 

PART 1-GENERAL 

1.01 SUMMARY 

A.	 This section outlines the minimum measures to be employed for the protection of the 
environment to the greatest extent possible during site operations.  Environmental 
protection requires considerations of noise level and protection of air, water and land 
resources. It involves solid waste management and activities aimed at abatement of 
pollution in general. 

B.	 Comply with the measures outlined in this section, the Site Management Plan, and all 
applicable local, state, and federal regulations. The Construction Manager has the 
authority to stop all work if conditions of noncompliance exist. 

1.02 REFERENCE STANDARDS 

A.	 Code of Federal Regulations (CFR): 

1.	 29 CFR 1910 Occupational Health and Environmental Control 

2.	 40 CFR 261 Regulations Identifying Hazardous Waste 

3.	 40 CFR 262 Regulations for Hazardous Waste Generators 

4.	 40 CFR 263 Regulations for Hazardous Waste Transporters 

5.	 40 CFR 264 Regulations for Construction Managers and Operators of Permitted 
Hazardous Waste Facilities 

6.	 40 CFR 300 Procedures for Planning and Implementing Off-Site Response 
Actions 

7.	 49 CFR 178 Regulations for Shipping Container Specifications 
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ISRM Wall Installation	 Scope of Work 

B.	 Washington Administrative Codes (WACs) 

1.	 WAC 173-60  Noise Control Act 

2.	 WAC 173-303  State Regulations for Dangerous Waste 

3.	 WAC 173-303-170  Regulations for Dangerous Waste Generators 

4.	 WAC 296-24, 27, 44, 62, and 155  Washington State Department of Labor and 
Industries Safety and Health Regulations 

5. WAC 173-160  Minimum Standards for Construction and Maintenance of Wells 

6. WAC 173-218  Underground Injection Control Program 

C.	 Southwest Clean Air Agency 

1.	 Visible Dust Rule 

D.	 City of Vancouver Ordinances and Building Codes 

1.	 Building Codes 
2.	 Grading and Drainage Requirements 
3.	 Fire Codes 
4.	 Utility Modifications 
5.	 Traffic Ordinances 

1.03 COMPLIANCE WITH LAWS 

A.	 Comply with all applicable federal, state, county and municipal laws concerning 
unwanted environmental impacts of air, soil, stormwater drainage, and groundwater. 

PART 2-PRODUCTS 

NOT USED 
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ISRM Wall Installation	 Scope of Work 

PART 3-EXECUTION 

3.01 NOISE LEVELS 

A.	 Noise level requirements are discussed in the Site Management Plan. Noise shall be 
limited to 70 dBA at the facility boundary. 

3.02 CONTROL AND DISPOSAL OF PRODUCTS 

A.	 Hazardous Type Waste: Remove, handle, and dispose of all hazardous waste in 
accordance with applicable federal and state regulations and codes.  Store hazardous 
substances in approved containers (49 CFR 178) properly labeled to identify the type 
of substances and date the container was filled. Remove the containers from the Site, 
store and dispose of hazardous substances in accordance with 40 CFR 263 and 264. 

3.03 WATER RESOURCES PROTECTION 

A. Water Pollution: 	Do not pollute or allow the pollution of drainages with diothionite 
reagents, trash or other harmful materials and substances. 

B. WESTON will maintain the site silt fence to control sediment runoff. 

3.04 AIR RESOURCES PROTECTION 

A.	 Dust Control: WESTON will be responsible for applying water to the site as 
necessary to control dust. 

3.05 DISPOSAL OF DEBRIS, RUBBISH, AND SOLID WASTE 

A.	 Debris and Rubbish: Consultant shall minimize the generation of solid waste to the 
extent possible. WESTON will provide waste disposal containers for incidental solid 
waste (e.g. PPE, papers, small waste debris). 

B.	 Solid Waste: Place solid wastes in containers. Do not prepare, cook, or dispose of 
food on-site.  Prevent contamination of the site and other areas when handling and 
disposing wastes. 

END OF SECTION 
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ISRM Wall Installation	 Scope of Work 

PART 1-GENERAL 

1.01 SUMMARY 

A.	 Handle bulk reagents in a manner that avoids leaks and spills. 

B.	 Ensure proper material designation and compliance with regulatory requirements for 
transporting, handling, storage, and disposal. 

C.	 Properly handle and store well installation soil cuttings. 

1.02 REFERENCE STANDARDS 

A.	 Code of Federal Regulations 

1.	 40 CFR 268-Hazardous Waste Disposal 
2.	 40 CFR 112 - Spill Prevention Control and Countermeasure Plans 
3.	 49 CFR 171 - 179 - Packaging, marking labeling, and shipping of Hazardous 

Materials. 

B.	 Washington State Regulations 

1. WAC 173-303.  Washington Dangerous Waste Regulations 

PART 2-PRODUCTS 

NOT USED 
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ISRM Wall Installation	 Scope of Work 

PART 3-EXECUTION 

3.01 BULK MATERIALS HANDLING 

A.	 Reagents: Handle bulk reagents such that leaks and spills are prevented. Leaking hoses 
and or connections shall be re-fitted or repaired to stop leaks. Tanker trucks or storage 
tanks used for storing reagents shall be properly marked and shall not be located in the 
public right of way or in high traffic areas. Only properly trained personnel shall be 
allowed to make connections and operate bulk material transfer equipment. Ensure 
reagents and all other chemical containers are appropriately marked. 

B.	 Decontamination Wastes: Personnel decontamination facilities (provided by 
WESTON) consist of a temporary decontamination area and decontamination liquid 
storage tank/drum.  WESTON will transfer personnel decontamination solutions to a 
storage tank/drum. 

Decontamination of Consultants equipment will be the responsibility of the 
Consultant. Equipment that comes into contact with soil inside the exclusion area 
(shown on the drawings) shall be decontaminated before leaving the site. 
Decontamination will be performed by manually removing bulk soil from the 
equipment in an area of known pre-existing soil contamination adjacent to the 
northeast corner of the former Frontier Hardchrome Building as shown on the 
drawings. After bulk decontamination has been performed, equipment shall undergo a 
final decontamination using a low flow portable spray washer (such as weed sprayer). 
Use of water for decontamination shall be kept to a minimum. After decontamination, 
equipment shall be moved immediately into the adjacent clean zone to avoid re­
contamination. 

Decontamination of WESTON rented equipment and reagent delivery trucks will be 
performed by WESTON. Every effort will be made to keep reagent delivery trucks in 
an uncontaminated area. 

C.	 Well Installation Soil Cuttings: Soil cuttings from well installation will be drummed 
with lids. Drums shall be stored in the area east of the former Frontier Hardchrome 
Building as shown on the drawings. Properly mark all drums. 

3.02 ON-SITE MATERIAL STORAGE 

A.	 Consultant shall keep storage of bulk materials onsite to a minimum. 
WESTON/Consultant shall perform periodic inspections of their storage tanks, trucks 
and drums to check for leaks. No more than two truckloads of reagent shall be located 
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ISRM Wall Installation	 Scope of Work 

on the site at any one time. WESTON will coordinate shipments of reagents to limit 
the quantity stored onsite. 

B.	 Non-Contaminated Material:  WESTON will provide a CONEX box for temporary 
storage of equipment and parts. 

END OF SECTION 
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ISRM Wall Installation	 Scope of Work 

PART 1-GENERAL 

1.01 REQUIREMENTS INCLUDED 

A.	 Construction Manager will schedule and administer the pre-construction meeting, 
weekly progress meetings, and specially called meetings throughout progress of the 
work as needed. Construction Manager will: 

1. Prepare agenda for meetings. 
2. Distribute written notice of each meeting two days in advance of meeting date. 
3. Make physical arrangements for meetings. 
4. Preside at meetings. 
5. Record the minutes; include significant proceedings and decisions. 
6. Reproduce and distribute copies of minutes after each meeting to: 

a. Participants in the meeting. 
b. Parties affected by decisions made at the meeting. 

1.02 PRE-CONSTRUCTION MEETING 

A.	 Schedule prior to commencement of wall installation. 

B.	 Time and Location: a central site, convenient for all parties, mutually agreed upon. 

C. 	 Attendance: 

1. Project Manager. 
2. Construction Manager. 
3. EPA Representative. 
4. Consultant's Project Manager. 
5. Governmental representatives as appropriate. 
6. Others as appropriate. 

D. 	 Agenda will include: 

1. Distribution and discussion of: 
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ISRM Wall Installation	 Scope of Work 

a. List of major Contractors and suppliers. 
b. Projected Construction Schedules. 

2. Construction Schedule and critical work sequencing. 
3. Major equipment deliveries. 
4. Designation of responsible personnel. 
5. Procedures and processing of: 

a. Applications for Payment. 
6. Procedures for maintaining Record Documents. 
7. Use of premises: 

a. Office, work and storage areas. 
b. Other 

8.	 Construction facilities, controls and construction aids. 
9.	 Temporary utilities. 
10.	 Safety and first-aid procedures. 
11.	 Security procedures. 
12.	 Housekeeping procedures. 
13. 	 Provisions for spill prevention control and counter measures and emergency 

contingency plan. 
14. 	 City, community and local business issues. 

1.03 PROGRESS MEETINGS 

A.	 Construction Manager may schedule weekly meetings as needed. 

B.	 Location of the meetings: Meetings will be held at project site unless otherwise 
directed by Construction Manager. 

C. 	 Attendance: 

1.	 Construction Manager 
2.	 Consultant 
3.	 Others, as appropriate 

D.	 Purpose of Meeting:

 1. Review of work progress since previous meeting.
 2. Field observations, problems, and conflicts.
 3. Problems that impede Construction Schedule.
 4. Corrective measures and procedures to regain projected schedule.
 5. Revisions to Wall Installation Schedule.
 6. Progress, schedule during succeeding work period. 
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ISRM Wall Installation	 Scope of Work 

7. 	 Review proposed changes for: 
a. Effect on Construction Schedule and on completion date. 
b. Effect on cost 

8. 	 City, community and local business issues. 
9.	 Other business. 

1.04 TECHNICAL MEETINGS 

A.	 Project Manager will schedule technical meetings as appropriate. 

B.	 Location of the meetings: Meetings will be held at a location determined by the Project 
Manager. 

C. 	 Attendance: 

1. Project Manager 
2. EPA Representative 
3. Consultant 
4. Others, as appropriate 

D.	 Purpose of meetings: Technical meetings may be called by the Project Manager before, 
during and after installation of the ISRM wall. The meetings may be called to: 

• Review the technical aspects of the project prior to mobilizing to the site 
• Resolve implementability issues that arise during the work 
• Review wall installation design changes 
• Establish post-wall installation operation and maintenance 
• Evaluate the walls performance and success of installation 
• Discuss any other technical issues that arise 

PART 2-PRODUCTS 

NOT USED 

PART 3-EXECUTION 

NOT USED 

END OF SECTION 
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ISRM Wall Installation	 Scope of Work 

PART 1 - GENERAL 

1.01 SUMMARY 

A. 	 Assume responsibility for developing, reviewing, editing and preparing submittals to 
satisfy the requirements of each specific section of the contract documents. 

1.02 FORMAT 

A.	 The transmittal sheet provided in Attachment 01300 shall accompany each submittal 
with the following information furnished: 

1. Project Name 
2. Submittal Title 
3. Submittal Number 
4. Reference Section 
5. Date 
6. Name of contractor, subcontractor, supplier and manufacturer. 
7. Changes from Contract Document. 
8. Identification of revisions on submittals. 
9. Consultant's stamp, initialed or signed, certifying review of submittal. 

PART 2 - PRODUCTS 

NOT USED 

PART 3 - EXECUTION 

3.01 SUBMITTAL REQUIREMENTS 

A.	  A list of submittals, including the specification section reference and time due, is 
summarized in Table 01300. This list may not include all submittals required by this 
contract and is intended only to aid the Consultant in his timely and complete 
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ISRM Wall Installation Scope of Work 

submittal of all items required without delay to the project. All submittals shall be 
provided to the Project Manager. 

Table 01300-1 Consultant Submittals 

Item Reference 
Section 

Review 
Period 

(Calendar 
Days) 

Submittal Due 

Monthly Invoice 01027 7 5 working days after months 
end 

Payment Application and Certificate 01027 7 Monthly Invoice 

Payment Application and Certificate Signature Page (Final 
Payment) 

01027 7 Final Invoice 

Monthly Reports 01310 7 With Invoice 

Consultants Health and Safety Plan 01390 14 7 days after 
Notice to Proceed 

Employees Safety Training Documentation 01390 14 With Consultants HSP 

Affidavit of Payment of Debts and Claims 01700 14 Final Payment 

Affidavit of Release of Liens 01700 14 Final Payment 

Final Adjustment of Accounts 01700 14 Final Payment 

Final Application for Payment 01700 7 At Project Completion 

Record Documents 01720 14 At Project Completion 

ISRM Wall Installation Report 01720 30 45 Days After Work 
Completion 

B. Schedule submittals timely to allow specified review time and need for approval to not 
delay the work. 

C Number of submittals required: Three copies. 

D. Consultant may submit electronic submittals. Electronic submittals shall contain all 
pertinent information, completed forms, and signatures. 

3.02 Project Manager's Duties 

A. The Project Manager's duties relative to the submittals are as follows: 
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ISRM Wall Installation	 Scope of Work 

1.	 Review for general conformance with Contract Documents. 

2.	 Prepare and submit comments on the deliverables to the Consultant. 

3.03 RESUBMITTAL REQUIREMENTS 

A. Make corrections or changes in the submittals required and resubmit until approved. 

1.	 Revise initial submittals and resubmit as specified for the initial submittal.  Indicate 
changes, which have been made. 

B. Accompany resubmittals with a transmittal sheet. 

3.04 REVISIONS TO OTHER DOCUMENTS 

A. Approved Consultant submittals may differ from WESTON prepared documents, such as 
the Site Management Plan.  In such cases, WESTON will document the approach 
proposed in WESTON approved Consultant submittals for the project record. 

END OF SECTION 
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TRANSMITTAL OF CONTRACTOR'S SUBMITTAL 
(ATTACH TO EACH SUBMITTAL)	 DATE 

TO	 SUBMITTAL NO 
WESTON SOLUTIONS, INC. 

~ NEW SUBMITTAL ~ RESUBMITTAL 
PREVIOUS SUBMITTAL NO 

FROM	 PROJECT 
CONTRACTOR
 

WORK ORDER
 
SPECIFICATION SECTION NO
 
(COVER ONLY ON SECTION WITH EACH TRANSMITTAL) 

SUBMITTAL FOR:	 ~ SHOP DRAWINGS ~ MATERIAL DATA ~ SAMPLES ~ O & M MANUAL INFORMATION 
~ PROPOSED SUBSTITUTION ~ OTHER 

THE FOLLOWING ITEMS ARE HEREBY SUBMITTED FOR REVIEW AND ACTION: 

DESCRIPTION OF ITEM SUBMITTED 
(TYPE, SIZE, MODEL NUMBER, ETC.) 

MFG. OR CONTR. CAT., DRAWING OR 
BROCHURE NO. 

NO. OF 
COPIES 

SPEC. 
SEC. NO. 

I certify that the above submitted items have been reviewed in detail and are correct and in strict conformance with the contract 
drawings and specifications except as otherwise stated, and are stamped accordingly 

NAME OF CONTRACTOR 

SIGNATURE OF CONTRACTOR 

94-604.11 26 September 1994 

PR10/SEA 

http:94-604.11


   
 

 

 
      

 

 

 
SECTION 01310 

CONSTRUCTION SCHEDULING 
 

  
 

 
 

  
 

 
 

 
  

 
  

 
 

  
 
   
 
    
 
   

 
 
    
 
    
 
     
      
      
      
      
      
 

ISRM Wall Installation	 Scope of Work 

PART 1 - GENERAL 

1.01 BASIC REQUIREMENTS 

A. WESTON will prepare weekly progress reports and a construction schedule and submit to 
EPA. 

1.02 CONSULTANT SUBMITTALS 

A. Monthly Progress Reports: 	Consultant will submit Monthly Progress Reports to the 
Project Manager with each application for payment. Such reports shall include the 
progress to date, modified activities since the previous submission, and revised 
projections of progress and completion. 

1.03 SCHEDULE 

A. Preparation of Schedules 

1.	 Plot all activities on bar charts graduated in weeks. 

2.	 Organize the bar charts so that activities in a given sub-network are plotted in 
numerical order on a given bar chart or charts. 

3.	 Represent each sub-network by a single bar on a summary bar chart. 

4.	 Show the following information on each bar chart: 

a.	 Project title and number. 
b.	 Date of preparation. 
c.	 Abbreviated title for each activity. 
d.	 Week ending dates and vertical lines marking same. 
e.	 Symbol and abbreviation legend. 
f.	 Activity interdependence on other activities. 
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ISRM Wall Installation	 Scope of Work 

5.	 Prepare schedules on 8.5-inch by 11-inch sheets. 

PART 2 - PRODUCTS 

NOT USED 

PART 3 - EXECUTION 

3.01 WESTON WEEKLY PROGRESS REPORTS 

A. Preparation of Weekly Progress Reports 

1.	 WESTON will prepare weekly progress reports for submittal to U.S. EPA. 

2.	 The weekly progress reports will contain the following information: 

a. List of activities completed during reporting period. 
b. List of activities started during week. 
c. List of upcoming critical activities. 
d. List of activities not finished by scheduled completion date. 
e. Unit quantities of work completed (where paid by unit quantity). 
f. Title and number of project. 
g. Date of report, i.e., last working day of week covered by report. 

3.	 The following information will be included in the letter of transmittal: 

a. Problem areas 
b. Anticipated delays 
c. Recommended actions 

B. Submittal of Weekly Progress Reports 

1.	 The weekly progress report will be submitted to EPA within 5 working days after the 
end of the reporting period. 

3.02 CONSULTANT MONTHLY PROGRESS REPORTS 

A. Preparation of Monthly Progress Reports 
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1.	 Consultant will prepare monthly progress reports for submittal to WESTON. 

2.	 The monthly progress reports will contain the following information: 

a. List of activities completed during reporting period. 
b. List of upcoming critical activities. 
c. Personnel working on the project last month and responsibilities. 
d. Unit quantities of work completed (where paid by unit quantity). 
e. Date of report, i.e., last working day of month covered by report. 
f. Problem areas. 
g. Anticipated delays. 
h. Recommended actions. 

B. Submittal of Monthly Progress Reports 

1.	 The monthly progress report will be submitted to WESTON with the monthly 
invoice. 

END OF SECTION 
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ISRM Wall Installation	 Scope of Work 

PART 1 - GENERAL 

1.01 SUMMARY 

A. Minimum Health and Safety Requirements: 	Health and safety of Consultants personnel 
are the sole responsibility of the Consultant. Consultant shall take precautions to prevent 
damage, injury or loss to all employees on the work site and other persons who may be 
affected thereby. 

B. Principal Work Items. 

1.	 Prepare a Consultant-specific Health and Safety Plan (HSP) which includes but is not 
limited to the provisions in the HASP prepared by WESTON. 

1.02 REFERENCES 

A. All applicable OSHA requirements. 

B. Requirements for Worker Health and Safety included in the National Oil and Hazardous 
Substances Contingency Plan (40 CFR 300.38). 

C. All applicable State of Washington Regulatory requirements. 

D. All applicable City of Vancouver Regulatory requirements. 

E.	 All applicable Clark County Regulatory requirements. 

F.	 CERCLA Sections (Superfund). 

G. SARA Sections (Superfund). 

H. Contingency Plan 

I.	 Site Management Plan 
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ISRM Wall Installation	 Scope of Work 

J.	 WESTON Health and Safety Plan 

1.03 SUBMITTALS 

A. Consultant shall submit proposed Health and Safety Plan within 7 calendar days of Notice 
to Proceed. 

B. Submit employee safety training documentation (doctor certifications, 40-hour training, 
8-hour refresher and recent medical examination) with the HSP. 

C. Qualifications of Site Safety Officer. 

1.04 DEFINITIONS 

A. Site Health and Safety Coordinator (SHSC). Construction Manager's representative 
responsible for implementation of the WESTON HASP and for periodic observation of  
Consultant activities to confirm that the provisions in the HASP are being followed. 

B. Site Safety Officer (SSO). 	Consultant's representative directly responsible for the daily 
implementation of the Consultants HSP. 

C. Exclusion Zone: 	Any portion of the project area in which hazardous chemicals are 
present, or may be reasonably suspected to be present in any medium (e.g., air, concrete, 
paint, soil, groundwater, etc.). 

D. Contamination Reduction Zone (Transition Area): 	Area between the Exclusion Zone and 
Clean Zone that provides a transition between contamination and clean areas. 
Decontamination Stations are located in this zone. 

E.	 Clean Zone: Any portion of the site outside the Exclusion Zone and the Contamination 
Reduction Zone. Support equipment is located in this zone. 

F.	 Health and Safety Plan (HSP): Site Health and Safety Plan prepared by the Consultant 
approved for the specified Work. 

G. OSHA Permissible Exposure Limits (PEL). 	Time weighted average (TWA) 
concentrations to which most workers can be exposed for 40 hours per week on a 
permanent basis with no significant health effects. These concentrations are enforceable 
OSHA standards. (Source: NIOSH/OSHA; Pocket Guide to Chemical Hazards). 
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ISRM Wall Installation	 Scope of Work 

H. Immediately Dangerous to Life and Health (IDLH).  	Concentrations representing a 
condition that is likely to cause death or immediate or delayed permanent adverse health 
effects or prevent the escape from such an environment. 

I.	 Threshold Limit Values - Time Weighted Averaged (TLV-TWA).  Time weighted 
average concentrations to which most workers can be exposed for 40 hours per week on a 
permanent basis with no significant health effects. They are similar to PELs except that 
they are not enforceable standards and are updated annually.  (Source: ACGIH Threshold 
Limit Values and Biological Exposure Indices). 

1.05 SITE SAFETY REGULATIONS 

A. Contact with contaminated or suspected contaminated surfaces, soil surface water, or 
groundwater should be avoided. 

B. Alcoholic beverages and controlled substances shall not be allowed on site. 

C. A Consultant HSP shall be developed for all phases of site operations and made available 
to all personnel. 

D. All Consultant personnel shall be familiar with standard operating safety procedures and 
any additional instructions and information contained in the site HSP. 

E.	 All Consultants personnel shall adhere to WESTON’s HASP and Consultant's HSP. 

F.	 All personnel going on site shall be adequately trained and thoroughly briefed on 
anticipated hazards, safety equipment to be employed, safety practices to be followed, 
emergency procedures and communications. 

G. Entrance and exit locations shall be designated and posted, and emergency escape routes 
shall be delineated. Warning signals for site evacuation must be established and 
communicated to all personnel. 

H. WESTON will clearly establish the exclusion zone using markers or fencing. 

1.06 SITE SAFETY OFFICER 

A. Site Safety Officer. 

1.	 Qualifications. 
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ISRM Wall Installation Scope of Work 

a. One or more years relevant experience. 

b. Current certification in First Aid and CPR procedures. 

2. Responsibilities. 

a. Direct Consultant’s Health and Safety activities on-site. 

b. Report safety-related incidents to SHSC and fill out Lost Time Incident forms as 
required. 

c. Implement Consultant’s Health and Safety Plan and WESTON’s HASP. 

d. Maintain Health and Safety equipment. 

e. Perform air monitoring as required by the Consultants Health and Safety Plan. 

3. Authority. 

a. Suspend field activities if health and safety of personnel are endangered. 

b. Suspend an individual from field activities for infractions of the Health and Safety 
Plan. 

PART 2 - PRODUCTS 

NOT USED 

PART 3 - EXECUTION 

3.01 GENERAL 

A. Consultants Health and Safety Program (as documented in the HSP) shall contain: 

1. Project-specific Health and Safety Plan. 
2. Health and Safety Training Program. 
3. Standard Operating Procedures. 
4. Air Monitoring Program (as required). 
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ISRM Wall Installation	 Scope of Work 

B. Minimum requirements are presented in this section.  Consultant shall develop program 
using these elements as a basis, adding additional requirements as deemed necessary. 

3.02 HEALTH AND SAFETY PLAN 

A. General 

1.	 Minimum requirements for Consultant’s Health and Safety Plan are presented in this 
section. Consultant shall develop a job specific Health and Safety Plan using these 
elements as a basis, adding additional requirements as deemed necessary by the 
Consultant. The WESTON HASP will be provided to the Consultant so that pertinent 
provisions may be incorporated into the Consultant’s HSP. Consultant shall not 
commence work prior to Project Manager's review of the Health and Safety Plan. 

2.	 The Health and Safety Plan shall establish guidelines for the safety of personnel 
during the conduct of work.  Consultant shall provide a copy of the Health and Safety 
Plan to each employee. All employees shall be required to read the Health and Safety 
Plan, sign a compliance agreement and abide by all provisions of the Health and 
Safety Plan. The Health and Safety Plan may be modified by the SSO in response to 
site conditions. 

3.	 Health and Safety Plan shall include: 

a. Site Description 
b. Project Description 
c. Hazard Assessment 
d. List of Key Personnel 
e. Air Monitoring Program (as required) 
f. Emergency Response Procedures 
g. Employee Training and Medical Monitoring Programs 
h. Standard Operating Procedures 
i. Engineering Controls (ventilation, etc.) 
j. Decontamination Procedures 

B. Site Description. 	Physical description of site and site conditions.  Site-specific data 
pertaining to hazards. Identifies hazards known at time. If additional hazards are 
discovered, they should be added to this section by change order. 

C. Project Description. Project-specific description of work to be performed. 

D. Hazard Assessment. Hazard assessment shall address strategies for protection of workers 
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against the following hazards: 

1.	 For activities that involve no hazardous material contact, primary hazards are physical 
hazards associated with construction, use of heavy equipment and fire hazards. 

2.	 For activities that involve the potential for hazardous material contact, the following 
hazards shall be protected against: 
a. Physical hazards associated with construction, use of heavy equipment and fire 

hazards. 
b. Heat stress (as appropriate). 
c. Inhalation of contaminants. 
d. Skin or eye contact with contaminants. 
e. Ingestion of contaminants. 

E.	 List of Key Personnel. Health and Safety Plan shall identify key Consultant personnel 
responsible for site safety as outlined in article 1.07. A list of the names of these 
individuals shall be conspicuously posted at the site. 

F.	 Air Monitoring Program (as appropriate). 

1.	 Health and Safety Plan shall designate personnel responsible for implementing the air 
monitoring program. 

2.	 The Site Safety Officer shall be responsible for enforcing established Air Action 
Levels. 

3.	 The Air Monitoring Program shall be described in detail in the Health and Safety Plan 
and as a minimum shall include: 

a. Work Area Monitoring Program during construction activities. 
b. Personnel monitoring, as appropriate. 

4.	 Action Levels - Dust 

a. Real time aerosol monitor reading exceeding the nuisance dust threshold of 
2.5 mg/m3. 
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G. Emergency Response Procedures. 

1.	 Emergency Response Procedures shall be included in the Consultant Health and 
Safety Plan. 

2.	 Response actions to control releases of contaminants shall be included in the 
Consultant Health and Safety Plan. 

3.03 TRAINING REQUIREMENTS 

A. Consultant shall provide training to all of its employees and of its contractors that will be 
assigned to the project which complies with the requirements of 29 CFR 1910.21. 
Training shall cover: 

1. Names of personnel and alternates responsible for site health and safety. 
2. Health and safety hazards present on site. 
3. Personal protective equipment use, care and limitations. 
4. Work practices that minimize risks from hazard. 
5. Safe use of engineering controls and equipment on site. 
6. Hazard Communication (right-to-know program). 
7. Site control measures. 
8. Site standard operating procedures. 
9. Contingency plan. 
10. Confined space entry procedures (as needed). 

In addition, employees who are responsible for responding to emergency situations shall be 
trained in how to respond to any anticipated emergency conditions. 

B. Emergency Response Training 

1. Fire Extinguisher Training. At least one member of each crew shall be trained in 
the use of portable fire extinguishers in accordance with 29 CFR 1910.157g. 

3.04 INSPECTIONS 

A. It shall be the responsibility of the Consultant to determine and document that their 
Health and Safety Program is being followed in accordance with minimum requirements 
of this specification and any additional requirements of the Consultant Health and Safety 
Plan. This shall be accomplished through the use of inspections and audits conducted by 
the Site Safety Officer and staff on a daily basis. 
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3.05 RECORD KEEPING 

A. Consultant shall maintain, as a minimum, the records specified in this section and any 
additional records required to develop, implement and maintain requirements of the 
Consultant Health and Safety Plan. 

3.06 REPORTING 

A. Consultant shall provide submittals in accordance with article 1.03 of this section. 

END OF SECTION 
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PART 1 - GENERAL 

1.01 WORK INCLUDED 

A. WESTON will arrange for a portable toilet for the site. Consultant will be given access to 
this facility. 

B. WESTON will provide a temporary storage container for equipment and supplies. 

C. WESTON will provide a single office trailer to be shared by WESTON and the 

Consultant. A single office will be provided for the Consultant.
 

1.02 GENERAL REQUIREMENTS 

A. Comply with applicable local, county, and state ordinances and building code. 

B. Complete work in neat and orderly manner. 

C. Maintain to give continuous service and to provide safe working conditions. 

D. Pay all costs associated with temporary facilities and services specified herein. 

1.03 ELECTRICAL SERVICE 

A. WESTON will furnish temporary electric power systems required to perform work. 

1.04 TELEPHONE SERVICE 

A. Provide temporary telephone service (Consultant only) throughout wall installation 
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ISRM Wall Installation	 Scope of Work 

period as needed. 

1.05 SANITARY FACILITIES 

A. WESTON will provide and maintain required facilities and enclosures. 

B. WESTON will provide temporary sanitary facilities as needed including: 

1.	 Portable containers to dispense potable drinking water. 
2.	 Washing facilities including eye wash fountains. 

1.06 FIRST AID FACILITIES 

A. Consultant will provide first aid station in Consultants' office for Consultants personnel. 

B. Consultant will provide full compliment of first aid supplies in weatherproof container at 
first aid station. 

1.07 FIRE PROTECTION 

A. WESTON will provide sufficient number of portable fire extinguishers, rated 2A 

minimum, throughout the site.
 

B. WESTON will provide means of notifying personnel in case of emergency. 

C. Smoking onsite is prohibited. 

D. Flammable/Combustible Liquids 

1.	 Store flammable/combustible liquids in conformance with requirements of federal 
and local codes and regulations. 

2.	 Provide approved metal safety containers for storage of flammable/combustible 
liquids in excess of 1 gallon. 

3.	 Prohibit storage of flammable/combustible liquids near exits, stairways or common 
passageways. 

PART 2 - PRODUCTS 

NOT USED 
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PART 3 - EXECUTION 

NOT USED 

END OF SECTION 
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SECTION 01505 

MOBILIZATION/DEMOBILIZATION 
 

 
 

 
 

  
 
  

 
 

  
 
   
 

 

 
 

  
  

 
 

 
 

 
 

 
 

 
 

 
  

 
  

 

ISRM Wall Installation	 Scope of Work 

PART 1 - GENERAL 

1.01 SUMMARY 

A. The work covered by this part includes furnishing all labor, materials and equipment, to 
mobilize to the site. 

1.02 DESCRIPTION 

A. Mobilization/Demobilization includes: 

1.	 Consultant mobilization of all construction equipment, materials, supplies, 
appurtenances, and the like, manned and ready for commencing and performing the 
Work. 

2.	 WESTON will set up exclusion zones, silt fence, equipment decontamination areas, 
and equipment sheds (as required), as indicated on the drawings. WESTON will 
install “Do Not Enter, Exclusion Area - Authorized Personnel Only” signs on the 
exclusion zone boundary. 

3.	 WESTON/EPA will obtain injection and disposal permission required by the State 
and City. 

4.	 Delivery to the site equipment, materials, and supplies necessary for performance of 
the Work, personnel required to commence work; and all other preparatory work 
required to permit commencement of the actual work. 

5.	 Subsequent removal from the site of all construction equipment, materials, supplies, 
appurtenances, temporary facilities and the like upon completion of the work. 

6.	 Removal of all excess reagents. 

7.	 Preparation of required submittals. 
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PART 2 - PRODUCTS 

NOT USED 

PART 3 - EXECUTION 

NOT USED 

END OF SECTION 
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SECTION 01700 

CONTRACT CLOSEOUT 
 

 
 

 
 

  
 
  

 
 

  
 
  

 
 

  
 
   
 
   
 
    
 
    
 
   

 
 
   
 

  
 
   
 

ISRM Wall Installation	 Scope of Work 

PART 1 - GENERAL 

1.01 SUMMARY 

A. Prior to project closeout, the Consultant shall prepare and provide all documentation 
required in this section, unless otherwise noted. 

1.02 CLOSEOUT SUBMITTALS 

A. Submit copies of pertinent design changes/record drawings or other notes documenting 
site conditions and/or work performed as requested by the Construction Manager. 

1.03 EVIDENCE OF PAYMENTS AND RELEASE OF LIENS 

A. Consultant's Affidavit of Payment of Debts and Claims. 

B. Consultant's Affidavit of Release of Liens: 

1.	 Consent Of Surety to Final Payment. 

2.	 Consultant's release or waiver of liens. 

3.	 Separate releases of waivers of liens for subcontractors, suppliers, and others with 
lien rights against property of Project Manager Settling Agent, together with list of 
those parties. 

C. Duly execute all above submittals before delivery to the Project Manager. 

1.04 FINAL APPLICATION FOR PAYMENT 

A. Submit final application in accordance with Section 01027. 
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ISRM Wall Installation Scope of Work 

1.05 FINAL CERTIFICATE FOR PAYMENT 

A. Project Manager will issue final certificate in accordance with provisions of the Contract. 

PART 2 - PRODUCTS 
NOT USED 

PART 3 - EXECUTION 
NOT USED
 

END OF SECTION
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SECTION 01720 

PROJECT RECORD DOCUMENTS 
 

 
 

 
 

  
 
   
 
    
    
    
    
    
    
    
    
 

  
 
   
 
   

 
 
   

 
 
     
 

  
 
   
 
    
 
    

ISRM Wall Installation Scope of Work 

PART 1 - GENERAL 

1.01 REQUIREMENTS INCLUDED 

A. WESTON will maintain at the site one record copy of: 

1. Drawings 
2. Specifications 
3. Addenda 
4. Change Orders and other Modifications to the Contract 
5. Construction Manager Field Orders or written instructions 
6. Field Test records 
7. Construction photographs 
8. Health and Safety Certifications 

1.02 MAINTENANCE OF DOCUMENTS 

A. WESTON will: 

1. Store record documents in the field office apart from documents used for 
construction. 

2. Maintain record documents in a clean, dry, legible condition and in good order. 
Do not use record documents for construction purposes. 

3. Make record documents available at all times for inspection. 

1.03 RECORDING 

A. WESTON/Consultant will: 

1. Label each document "PROJECT RECORD." 

2. Record information concurrently with ISRM Wall Installation progress. 
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ISRM Wall Installation Scope of Work 

3. Legibly record the following to document actual work: 

a. Actual locations and depths of treatment wells. 

b. Quantities of reagent injected. 

c. Quantities of reagents extracted after injection. 

d. Time reagent remained in ground before extraction. 

e. Other operating parameters as required by the Consultant. 

f. Details not on original contract drawings. 

4. Legibly mark each specification Section to record: 

a. Changes made to original design. 

b. Other matters not originally specified. 

B. Consultant will: 

1. Record all pertinent operating parameters. 

2. Record all analytical data during installation of the wall. 

3. Prepare a draft and final report documenting the wall installation. 

1.04 SUBMITTALS 

A. Consultant will submit a draft ISRM Wall Installation Report to WESTON for review 
and comment. 

B. Upon receipt of comments, Consultant will revise the draft report and submit a final 
report to WESTON for final review. Any comments will be incorporated and a final 
report will be prepared and submitted. 

PART 2 - PRODUCTS 
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NOT USED 

PART 3 - EXECUTION 

NOT USED 

END OF SECTION 
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SECTION 01850 

SECURITY 
 

 
 

 
 

  
 
   
 
   

 
 
    
 
    
 
   
 
  

 
 

  
 
  

 
 

 
  
 

  
 
  
 
  

ISRM Wall Installation	 Scope of Work 

PART 1 - GENERAL 

1.01 WORK INCLUDED 

A. WESTON responsibilities: 

1.	 Ensure a chain link fence is present around the area where office space and 
equipment storage is located as shown on the drawings. 

2.	 Provide a CONEX storage box for storage of small equipment and supplies. 

3.	 Control visitors on-site. 

B. Consultant responsibilities: 

1.	 The Consultant is responsible for ensuring all Consultants equipment is locked up 
and secure when on and off site. 

1.02 SECURITY EMERGENCIES 

A. The WESTON Construction Manager shall coordinate with local law enforcement 
officials (i.e., police/sheriff, highway patrol, emergency medical corps units, fire 
department, and utility emergency teams) to map out contingency plans for any 
emergency situation as specified in the Contingency Plan given. 

PART 2 - PRODUCTS 
NOT USED 

PART 3 - EXECUTION 

NOT USED 

END OF SECTION 
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ISRM WALL INSTALLATION 
 

 
 

 
 

  
 
   
 

  
 

 
 

 
 

 
 

  
 

 
 

 
  

 
   
 

  
    

  
  

 
  

 
  

 

ISRM Wall Installation Scope of Work 

PART 1 - GENERAL 

1.01 SUMMARY 

A. This specification describes the requirements for installation of the ISRM Treatment Wall 

1.02 SEQUENCE AND SCHEDULE 

A. The wall will be installed in 2 phases to allow information from the first phase to be used 
in optimizing treatment well spacing in the second pahse. 

B. The first phase of the wall will be installed beginning on the west side of the pilot scale 
area working east and consist of intalling wells for 3 injection locations. The second 
phase will complete the remainder of the wall installation (3 additional locations). 

C. Work shall be performed during daylight hours to the extent possible. 

D. Plan operations to minimize temporary disruptions to existing facilities or adjacent 
property. 

1.03 SAFETY 

A. Perform all work in accordance with: 

1. Consultants Health and Safety Plan 
2. All applicable OSHA regulations 
3. WESTON's Health and Safety Plan 
4. Site Management Plan 

1.04 EXISTING UTILITIES 

A. WESTON will locate and mark existing utilities in the area where well installation is to 
occur. Treatment and monitoring wells will be installed a minimum of 5 feet from these 
utilities. 
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ISRM Wall Installation	 Scope of Work 

1.05 ENVIRONMENTAL CONTROLS 

A. Use appropriate controls to limit noise to acceptable levels. Noise shall be limited to 70 
dBA at the facility boundary. 

B. Cuttings from well installation (performed by WESTON) will be loaded into drums and 
stored on-site. These cuttings will be treated during source area treatment performed by 
others. The location of the drum staging area is shown on the drawings. 

C. Do not disturb or damage areas on or adjacent to the project site. 

D.	 Prevent stormwater transported sediment from disturbed areas from leaving the site. 

E. 	WESTON/Consultant shall minimize transport of soil outside the contaminated soil area 
boundary shown on the drawings. To this end, all heavy equipment used in wall 
installation shall be kept outside the contaminated soil area, to the extent practical. 

PART 2 - PRODUCTS 

2.01 EQUIPMENT AND MATERIALS 

A. Reagent used in wall installation will be received in transport trucks and consist of  
approximately 0.8M sodium diothionite and 3.1M potassium carbonate pH buffer 
solution. 

B. Delivery of reagent will be performed by a licensed hauler. 

PART 3 - EXECUTION 

3.01 HYDROSTRATIGRAPHY CHARACTERIZATION 

A. A hydrostratigraphy characterization will be performed along the length of the wall 
alignment prior to installation of 6-inch treatment wells. The characterization will consist 
of installing screened 2-inch wells to a depth of 35 feet using a geoprobe rig. The wells 
will be screened from immediately below the clay layer to the bottom of the well using 
PVC slotted screens. The geoprobe casing will be partially pulled to expose the full 
screen length; downhole borehole flowmeter tests along the length of the screen will 
subsequently be completed. 
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ISRM Wall Installation	 Scope of Work 

B. After the borehole flowmeter tests have been completed, the well screen will be pulled (if 
possible) and the hole abandoned. If the well casing and screen can not be removed, it 
will be overdrilled and pulled during treatment well installation. 

C. All geoprobe wells will be logged during installation. 

3.02 TREATMENT WELL INSTALLATION 

A. A series of twelve 6-inch diameter treatment wells will be installed. Two treatment wells 
will be installed at each treatment location. The wells will be installed to depths of  
approximately 25 feet and 35 feet. The exact depths will be determined from the pre­
installation hydrostratigraphy characterization. The shallower wells will be screened 
from approximately 22 to 27 feet; the deeper wells will be screened from approximately 
27 to 35 feet. All treatment wells will be installed using 20-slot wire wrapped screen.  

B. The wells will be developed until they produce approximately 20 gpm. If development 
does not produce the required yield, other techniques such as jetting, surging, or water 
injection into the well will be performed to increase the yield. 

C. Treatment wells and reagent injection will be completed in phases. The first phase will 
consist of installing 6 treatment wells (for 3 injection locations). The second phase will be 
completed after reagent is injected into the 6 treatment wells and radius of influence 
information is obtained. Based on this information, spacing of the final 6 treatment wells 
will be determined and the second phase of treatment well installation will be completed. 

3.03 REAGENT INJECTION AND EXTRACTION 

A. The Consultant shall inject approximately 5,700 gallons of reagent mixed with 38,300 
gallons of water into each of the six treatment zones. The Consultant shall provide the 
reagent, mixing equipment, flow monitoring equipment and any other equipment needed 
for the injection. 

B. The reagent shall remain in contact with the soil for a period of 	approximately 24 hours 
hours and then shall be extracted. A minimum of  one pore volume (approximately 
44,000 gallons) of extraction fluid will removed. The extracted water will be discharged 
into the City of Vancouver sanitary sewer system. 

C. Equipment and hoses shall be run in such a manner as not to impact operations at Cassidy 
Manufacturing as shown on the drawings. 

D. WESTON will provide water supply hoses, road crossings, traffic control, traffic permits, 
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ISRM Wall Installation	 Scope of Work 

signage, and a water source. 

3.04 OPERATIONAL/PROCESS MONITORING WELLS 

A. Operational/process monitoring wells (9) will be installed in the locations shown on the 
drawings. The purpose of these wells is to evaluate the radius of treatment as well as the 
performance of the treatment wall. Eight shallow and intermediate depth wells will be 
installed. The shallow and intermediate wells will be 2-inch in diameter and be installed 
at a depth of approximately 27 and 35 feet respectively (depending upon the stratigraphy). 
The wells will be screened from approximately 22 to 27 feet and from 27 to 35 feet with 
20-slot screen. A single deep well installed at a depth of 45 feet will also be installed and 
screened over the last 5 feet of length. 

3.05 GROUNDWATER MONITORING WELLS 

A. Groundwater monitoring wells (2) will be installed downgradient of the wall as shown on 
the drawings. The purpose of these wells is to monitor groundwater quality downgradient 
of the treatment wall. These wells will be 2 inch in diameter, approximately 35 feet deep, 
and be screened from the bottom of the silt/clay layer to the bottom of the well. 

3.06 WELL INSTALLATION PROCEDURES 

A. Wells will be installed with a sonic drill rig. Visual logging of the soil will be performed. 
Wells will be installed by WESTON. 

B	 Well logs will be prepared by WESTON. 

C. Equipment decontamination water and well development water will be stored in an on­
site tank provided by WESTON. WESTON will treat this water using sodium 
metabisulfite and discharge it to the City sewer system. Treatment goals will be 50 ug/L 
hexavalent chrome as determined in the field using test kits. 

D. Cuttings from well installation (performed by WESTON) will be loaded into drums and 
stored on-site. The location of the drum staging area is shown on the drawings. 

E.	 Wells will be installed per WAC 173-160 “Minimum Standards for Construction and 
Maintenance of Wells”. 

3.07 UTILITY SERVICES 

A. Electrical power will be provided by WESTON. 
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B. Sanitary facilities consisting of a portable toilet will be provided by WESTON. 

C. Bottled drinking water will be provided by WESTON. 

3.08 SAMPLING AND ANALYSIS 

A. The Consultant will be responsible for collecting any samples needed during installation 
of the wall. The consultant shall convey the analytical requirements needed from an 
outside laboratory to WESTON. Arrangements for analytical services will be provided by 
WESTON. It is anticipated that total dissolved solids, sulfur and trace metals analyses 
will be required during the wall installation phase. 

B. After the diothionite injections have been completed, six rounds of operational 
monitoring will be completed. One round will be completed 2 weeks after the last 
injection and the second round will be completed 6 weeks after the last injection. Four 
subsequent rounds will be completed quarterly thereafter. 

C. Samples will be collected from the operational/process (9) and groundwater monitoring 
(2) wells shown on the drawings. Samples will also be collected from up to 6 of the 
injection wells and the upgradient well (MW-9) installed during the pilot scale test. 

D. Samples will be analyzed for trace metals (Na, Mg, K, Ca, Al, Cr, Mn, Fe, Ni, Cu, Zn, 
As, Se, Mo, Ag, Cd, Sn, Sb, Ba, Pb), chlorinated solvents, hexavalent chromium, and 
anions (Cl-, Br-, SO4

2-
, SO3

2-, PO4
3-, NO2

-, NO3
-). 

E.	 Field parameters (electrical conductivity, dissolved oxygen (DO), oxidation-reduction 
potential (ORP), temperature) will be measured from the operational/process and 
groundwater monitoring wells during sample collection. 

END OF SECTION 
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